
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/05/2013

ESTIMATE SUMMARY 10:20:28

CONTID: C17083         ESTIMATE NO: 0020 PROG 2005

PCN: 17083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 PARKER RD TO MISSISSIPPI PERCENT TIME:

PROJECT NO: IM 2254-076                   

I-225 PARKER RD TO MISSISSIPPI

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/25/2013 DATE TIME STARTED 03/12/2012

7353 S. EAGLE STREET DATE LET 01/19/2012 DATE WORK BEGAN

 DATE AWARDED 02/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/12/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 51,023,277.36 PARTICIPATING $ $ 1,829,143.18

AWARD PROJECT AMT: 42,793,272.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -342,195.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.18

WORK DAYS

WORK DAYS

55.76%

22,574,067.80

1,829,143.18

1,486,947.67

1,486,947.67

$

$

$

$

28,449,209.56

0.00

28,449,209.56

872,540.15

29,321,749.71

-641,899.08

0.00

28,679,850.63

0.00

AMOUNT DUE 28,679,850.63 1,486,947.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,486,947.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

426.0 TIME ALLOW: 538

ORIG TIME ALLOW: 528
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0005 Clearing and Grubbing 0.700

0.000

201-00000  
 

566,435.930.700

0.00

1.000

L S 

809,194.19000

0010 Tree Trimming 41.500

0.000

202-00008  
 

4,565.0041.500

0.00

100.000

HOUR

110.00000

0015 Removal of Tree 76.000

0.000

202-00010  
 

12,920.0076.000

0.00

81.000

EACH

170.00000

0020 *Removal of Pavement Marking 29,953.000

0.000

202-00250  
 

26,957.7029,953.000

0.00

90,428.000

SF  

0.90000

0025 Blading 19.000

14.000

203-01500  
 

3,300.0033.000

1,400.00

150.000

HOUR

100.00000

0030 Backhoe 5.000

8.000

203-01510  
 

1,950.0013.000

1,200.00

150.000

HOUR

150.00000

0035 Dozing 8.000

0.000

203-01550  
 

960.008.000

0.00

150.000

HOUR

120.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

150.000

HOUR

78.00000

0045 *Potholing 70.500

0.000

203-01597  
 

10,575.0070.500

0.00

500.000

HOUR

150.00000

0050 *Sweeping (With Pickup Broom) 461.000

171.000

203-01622  
 

49,928.00632.000

13,509.00

3,200.000

HOUR

79.00000

0055 *Erosion Log (12 Inch) 1,810.000

780.000

208-00002  
 

10,101.002,590.000

3,042.00

5,000.000

LF  

3.90000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0060 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

2,100.000

LF  

6.50000

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

200.000

EACH

13.00000

0070 *Silt Fence 2,040.000

380.000

208-00020  
 

2,178.002,420.000

342.00

20,000.000

LF  

0.90000

0075 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

5.000

EACH

980.00000

0080 *Gravel Bag 1,088.000

0.000

208-00034  
 

6,528.001,088.000

0.00

3,000.000

LF  

6.00000

0085 Rock Check Dam 0.000

2.000

208-00041  
 

660.002.000

660.00

65.000

EACH

330.00000

0090 *Concrete Washout Structure 4.000

0.000

208-00045  
 

2,680.004.000

0.00

30.000

EACH

670.00000

0095 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

150.000

LF  

6.00000

0100 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

900.000

LF  

6.00000

0105 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

12,000.0010.000

0.00

20.000

EACH

1,200.00000

0110 Removal and Disposal of Sediment (Labor) 365.000

618.000

208-00103  
 

29,490.00983.000

18,540.00

983.000

HOUR

30.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0115 Removal and Disposal of Sediment (Equipment) 101.000

134.000

208-00105  
 

17,390.00235.000

9,916.00

300.000

HOUR

74.00000

0120 Erosion Control Supervisor 374.000

38.000

208-00206  
 

14,420.00412.000

1,330.00

720.000

DAY 

35.00000

0125 Temporary Berms 8,862.000

1,170.000

208-00300  
 

21,067.2010,032.000

2,457.00

23,000.000

LF  

2.10000

0130 *Seeding (Native) 0.000

2.100

212-00006  
 

1,470.002.100

1,470.00

50.000

ACRE

700.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

50.000

ACRE

530.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10,000.000

LB  

1.90000

0145 *Soil Binder 1.000

0.000

213-00100  
 

460.001.000

0.00

30.000

ACRE

460.00000

0150 *Soil Retention Blanket (Straw-Coconut) 0.000

9,988.000

216-00101  
 

15,980.809,988.000

15,980.80

36,000.000

SY  

1.60000

0155 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

17,000.000

SY  

4.20000

0160 *Herbicide Treatment 3,740.000

0.000

217-00000  
 

2,431.003,740.000

0.00

3,915.000

SY  

0.65000

0165 *Wildlife Biologist 17.500

0.000

240-00000  
 

1,015.0017.500

0.00

20.000

HOUR

58.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0170 *Prairie Dog Management 0.500

0.000

240-00100  
 

3,250.000.500

0.00

1.000

L S 

6,500.00000

0175 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

30.000

HOUR

56.00000

0180 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

76.00000

0185 *Guardrail Type 7 (Style CC) 4,511.000

0.000

606-00720  
 

189,462.004,511.000

0.00

4,511.000

LF  

42.00000

0190 *Fence (Plastic) 1,818.000

0.000

607-11525  
 

4,545.001,818.000

0.00

6,500.000

LF  

2.50000

0195 *Detour Pavement 53,237.000

0.000

621-00450  
 

1,543,873.0053,237.000

0.00

53,237.000

SY  

29.00000

0200 Construction Surveying 0.779

0.041

625-00000  
 

306,680.000.820

15,334.00

1.000

L S 

374,000.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

2,259,171.911.000

0.00

1.000

L S 

2,259,171.91000

0210 *Public Information Services 0.500

0.000

626-01000  
 

10,800.000.500

0.00

1.000

L S 

21,600.00000

0215 *Pavement Marking Paint (Low VOC Solvent Base) 1,326.660

0.000

627-00012  
 

39,799.801,326.660

0.00

2,057.000

GAL 

30.00000

0220 *Raised Flexible Pavement Marker (Temporary) 415.000

0.000

627-00032  
 

1,743.00415.000

0.00

1,516.000

EACH

4.20000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0225 *Flagging 5,827.500

644.250

630-00000  
 

142,378.506,471.750

14,173.50

18,000.000

HOUR

22.00000

0230 *Uniformed Traffic Control 1,388.000

0.000

630-00003  
 

84,668.001,388.000

0.00

1,388.000

HOUR

61.00000

0235 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2,600.001.000

0.00

2.000

EACH

2,600.00000

0240 *Traffic Control Inspection 188.000

6.000

630-00007  
 

14,938.00194.000

462.00

219.000

DAY 

77.00000

0245 *Traffic Control Management 351.000

22.000

630-00012  
 

190,230.00373.000

11,220.00

548.000

DAY 

510.00000

0250 *Flashing Beacon (Solar) 1.500

0.000

630-80002  
 

795.001.500

0.00

4.000

EACH

530.00000

0255 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

1,027.0013.000

0.00

28.000

EACH

79.00000

0260 *Construction Traffic Sign (Panel Size A) 94.000

0.000

630-80341  
 

4,982.0094.000

0.00

313.000

EACH

53.00000

0265 *Construction Traffic Sign (Panel Size B) 32.500

0.000

630-80342  
 

1,722.5032.500

0.00

115.000

EACH

53.00000

0270 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

159.003.000

0.00

24.000

EACH

53.00000

0275 *Construction Traffic Sign (Special) 441.500

0.000

630-80344  
 

9,271.50441.500

0.00

888.000

SF  

21.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0280 *Portable Message Sign Panel 6.500

0.000

630-80355  
 

82,550.006.500

0.00

15.000

EACH

12,700.00000

0285 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

0.500

0.000

630-80356  
 

265.000.500

0.00

1.000

EACH

530.00000

0290 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.000

0.000

630-80357  
 

530.001.000

0.00

6.000

EACH

530.00000

0295 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.500

0.000

630-80358  
 

795.001.500

0.00

5.000

EACH

530.00000

0300 *Drum Channelizing Device 57.500

0.000

630-80360  
 

1,495.0057.500

0.00

800.000

EACH

26.00000

0305 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

58.00000

0310 *Concrete Barrier (Temporary) 19,158.000

0.000

630-80370  
 

498,108.0019,158.000

0.00

42,250.000

LF  

26.00000

0315 Glare Screen (Temporary) 1,247.000

0.000

630-80378  
 

9,352.501,247.000

0.00

2,494.000

LF  

7.50000

0320 *Traffic Cone 250.000

0.000

630-80380  
 

1,875.00250.000

0.00

500.000

EACH

7.50000

0325 *Impact Attenuator (Temporary) 6.000

0.000

630-85010  
 

97,200.006.000

0.00

12.000

EACH

16,200.00000

0330 *Mobile Attenuator 1.000

0.000

630-85020  
 

21,100.001.000

0.00

2.000

EACH

21,100.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0335 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

51,200.001.000

0.00

1.000

L S 

51,200.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,615,808.500

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 20,890.510

0.000

700-70016  
 

20,890.5120,890.510

0.00

538,200.000

F A 

1.00000

0355 F/A On-The-Job Trainee 11,822.000

0.000

700-70023  
 

11,822.0011,822.000

0.00

25,000.000

F A 

1.00000

0360 F/A Tree Mitigation 53,096.000

0.000

700-70035  
 

53,096.0053,096.000

0.00

53,096.000

F A 

1.00000

0365 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0375 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

3000 Added Item (Dollar)/ Price Reduction - Violatio n of 
Work Time Limitation

-19,050.000

0.000

900-00006  
 

-19,050.00-19,050.000

0.00

0.000

DOL 

1.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

3005 Added Item (Dollar)/ Subcontractor's Lien - Bro oklyn 
Sweeps

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 6,458,787.85111,036.3011,082,404.75CURRENT AMT0200 $ $ $

CAT NO0201 CDOT Roadway 

0385 Removal of Inlet 14.000

0.000

202-00019  
 

5,600.0014.000

0.00

21.000

EACH

400.00000

0390 Removal of Manhole 2.000

0.000

202-00021  
 

600.002.000

0.00

4.000

EACH

300.00000

0395 Removal of Pipe 4,795.000

0.000

202-00035  
 

47,950.004,795.000

0.00

6,960.000

LF  

10.00000

0400 *Removal of Delineator 277.000

0.000

202-00090  
 

2,770.00277.000

0.00

284.000

EACH

10.00000

0405 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

83.000

SY  

19.00000

0410 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

85.000

SY  

6.00000

0415 Removal of Curb and Gutter 408.000

0.000

202-00203  
 

1,672.80408.000

0.00

1,764.000

LF  

4.10000

0420 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

14.000

SY  

26.00000

0425 *Removal of Concrete Pavement 69,959.000

0.000

202-00210  
 

307,819.6069,959.000

0.00

94,614.000

SY  

4.40000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0430 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

556.000

SY  

14.00000

0435 *Removal of Asphalt Mat 58,007.000

0.000

202-00220  
 

255,230.8058,007.000

0.00

76,745.000

SY  

4.40000

0440 Removal of Expansion Device 276.000

0.000

202-00504  
 

33,120.00276.000

0.00

276.000

LF  

120.00000

0445 *Removal of Light Standard 20.000

1.000

202-00700  
 

6,510.0021.000

310.00

35.000

EACH

310.00000

0450 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

6,000.002.000

0.00

3.000

EACH

3,000.00000

0455 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,222.0013.000

0.00

45.000

EACH

94.00000

0460 *Removal of Sign Panel 4.000

0.000

202-00821  
 

208.004.000

0.00

23.000

EACH

52.00000

0465 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

780.00000

0470 *Removal of Fence 138.000

0.000

202-01000  
 

427.80138.000

0.00

7,365.000

LF  

3.10000

0475 *Removal of Guardrail Type 3 1,378.000

0.000

202-01130  
 

3,169.401,378.000

0.00

2,032.000

LF  

2.30000

0480 Removal of Guardrail Type 4 470.000

0.000

202-01140  
 

3,525.00470.000

0.00

2,329.000

LF  

7.50000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0485 *Removal of Tensioned Cable Barrier 12,675.000

0.000

202-01200  
 

25,350.0012,675.000

0.00

12,675.000

LF  

2.00000

0490 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0495 *Abandon Well 14.000

0.000

202-04100  
 

8,680.0014.000

0.00

14.000

EACH

620.00000

0500 Unclassified Excavation (Complete In Place) 140,000.000

0.000

203-00010  
 

1,111,600.00140,000.000

0.00

172,814.000

CY  

7.94000

0505 Muck Excavation 2,122.000

411.000

203-00100  
 

30,396.002,533.000

4,932.00

2,533.000

CY  

12.00000

0510 Proof Rolling 60.500

13.000

203-01100  
 

6,247.5073.500

1,105.00

400.000

HOUR

85.00000

0515 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

100.000

CY  

99.00000

0520 Filter Material (Class C) 140.000

0.000

206-00530  
 

4,060.00140.000

0.00

571.000

CY  

29.00000

0525 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

23,000.000

CY  

9.50000

0530 *Reset Blankout Sign (Fiber Optic) 0.000

0.000

210-00809  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0535 *Reset Ground Sign 2.000

0.000

210-00810  
 

620.002.000

0.00

9.000

EACH

310.00000
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0540 *Reset Sign Panel 4.000

0.000

210-00815  
 

208.004.000

0.00

10.000

EACH

52.00000

0545 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

6,400.00000

0546 Added Item (Each)/ Reset Variable Message Sign (Spec) 0.500

0.000

900-00007  
 

10,636.000.500

0.00

0.500

EACH

21,272.00000

0550 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

6,000.002.000

0.00

3.000

EACH

3,000.00000

0555 Modify Manhole 1.000

0.000

210-04015  
 

860.001.000

0.00

7.000

EACH

860.00000

0560 Modify Inlet 3.000

0.000

210-04020  
 

3,600.003.000

0.00

10.000

EACH

1,200.00000

0565 Vegetation Control Mat 0.000

0.000

213-00071  
 

0.000.000

0.00

70.000

SY  

31.00000

0570 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

65,608.000

TON 

12.00000

0571 ABC (CL 6) 22,200.000

3,732.000

304-06007  
 

558,834.6025,932.000

80,424.60

25,932.000

CY  

21.55000

0571 MATERIAL ALLOWANCE ABC (Cl.6) 0.000

0.000

0.000.000

0.00CY  

10.43000

0575 *Hydrated Lime 1,156.180

0.000

307-00000  
 

173,427.001,156.180

0.00

1,707.000

TON 

150.00000
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0580 *Processing Lime Treated Subgrade (12 Inch) 48,781.000

0.000

307-00212  
 

92,683.9048,781.000

0.00

68,972.000

SY  

1.90000

0585 *Hot Mix Asphalt (Patching) (Asphalt) 382.580

0.000

403-00720  
 

38,258.00382.580

0.00

1,500.000

TON 

100.00000

0590 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

245.000

SY  

31.00000

0595 *Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

0.000

412-00952  
 

0.000.000

0.00

205.000

SY  

37.00000

0600 *Concrete Pavement (10-1/2 Inch) 3,651.000

1,400.000

412-01050  
 

166,683.005,051.000

46,200.00

8,852.000

SY  

33.00000

0605 *Concrete Pavement (10-1/2 Inch) (Fast Track) 2,133.000

0.000

412-01060  
 

83,187.002,133.000

0.00

2,266.000

SY  

39.00000

0610 *Concrete Pavement (11-1/2 Inch) 0.000

0.000

412-01150  
 

0.000.000

0.00

2,059.000

SY  

34.00000

0615 *Concrete Pavement (12-1/2 Inch) 130,251.000

6,707.000

412-01250  
 

4,822,291.18136,958.000

236,153.47

234,063.000

SY  

35.21000

0615 MATERIAL ALLOWANCE Dowel Baskets & Tiebars 0.000

0.000

0.000.000

0.00SY  

1.06635

0615 MATERIAL ALLOWANCE Loose Dowels 0.000

0.000

0.000.000

0.00SY  

0.60797

0615 MATERIAL ALLOWANCE Reinforcing Steel 24,186.000

-6,707.000

49,640.3617,479.000

-19,047.88SY  

2.84000
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0615 MATERIAL ALLOWANCE Reinforcing Steel 20,043.000

0.000

56,922.1220,043.000

0.00SY  

2.84000

0615 MATERIAL ALLOWANCE Reinforcing Steel 14,811.000

0.000

42,063.2414,811.000

0.00SY  

2.84000

0620 *Concrete Pavement (12 1/2 Inch) (Fast Track) 2,505.000

0.000

412-01252  
 

105,210.002,505.000

0.00

6,702.000

SY  

42.00000

0625 Geomembrane 718.000

0.000

420-00000  
 

4,667.00718.000

0.00

2,553.000

SY  

6.50000

0625 MATERIAL ALLOWANCE Geomembrane 1,835.000

0.000

5,119.651,835.000

0.00SY  

2.79000

0630 Geotextile (Erosion Control) (Class 1) 252.000

0.000

420-00102  
 

856.80252.000

0.00

689.000

SY  

3.40000

0635 Geotextile (Separator) (Class 1) 115,958.000

22,389.000

420-00132  
 

131,429.65138,347.000

21,269.55

198,075.000

SY  

0.95000

0635 MATERIAL ALLOWANCE Geotextile (Separator) Class  1 0.000

0.000

0.000.000

0.00SY  

0.55000

0640 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

396.000

LF  

120.00000

0645 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

56.000

LF  

210.00000

0650 *Drilled Caisson (48 Inch) 100.420

0.000

503-00048  
 

30,126.00100.420

0.00

204.000

LF  

300.00000
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0655 *Drilled Caisson (54 Inch) 77.580

0.000

503-00054  
 

21,722.4077.580

0.00

160.000

LF  

280.00000

0660 *Grouted Riprap 75.000

0.000

506-00030  
 

16,500.0075.000

0.00

218.000

CY  

220.00000

0665 Riprap (12 Inch) 53.000

0.000

506-00212  
 

4,452.0053.000

0.00

65.000

CY  

84.00000

0670 *Concrete Slope and Ditch Paving (Reinforced) 32.900

0.000

507-00100  
 

10,199.0032.900

0.00

39.000

CY  

310.00000

0675 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

68.00000

0680 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

64.000

LF  

100.00000

0685 Bridge Expansion Device (0-4 Inch) 238.000

0.000

518-01004  
 

45,220.00238.000

0.00

238.000

LF  

190.00000

0690 Concrete Class D (Bridge) (Special) 20.000

0.000

601-03041  
 

11,200.0020.000

0.00

20.000

CY  

560.00000

0695 *Concrete Class D (Wall) 4.300

0.000

601-03050  
 

1,032.004.300

0.00

112.000

CY  

240.00000

0700 *Reinforcing Steel (Epoxy Coated) 1,093.000

0.000

602-00020  
 

918.121,093.000

0.00

1,093.000

LB  

0.84000

0705 15 Inch Reinforced Concrete Pipe (Complete In P lace) 100.000

0.000

603-01155  
 

20,000.00100.000

0.00

100.000

LF  

200.00000
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0710 18 Inch Reinforced Concrete Pipe (Complete In P lace) 4,597.000

0.000

603-01185  
 

197,671.004,597.000

0.00

6,134.000

LF  

43.00000

0715 24 Inch Reinforced Concrete Pipe (Complete In P lace) 2,473.000

0.000

603-01245  
 

123,650.002,473.000

0.00

3,471.000

LF  

50.00000

0720 30 Inch Reinforced Concrete Pipe (Complete In P lace) 3,012.000

0.000

603-01305  
 

183,732.003,012.000

0.00

3,202.000

LF  

61.00000

0725 36 Inch Reinforced Concrete Pipe (Complete In P lace) 980.000

0.000

603-01365  
 

77,420.00980.000

0.00

2,339.000

LF  

79.00000

0730 42 Inch Reinforced Concrete Pipe (Complete In P lace) 602.000

0.000

603-01425  
 

52,976.00602.000

0.00

602.000

LF  

88.00000

0735 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,568.000

0.000

603-01485  
 

188,160.001,568.000

0.00

1,568.000

LF  

120.00000

0740 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0745 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0750 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0755 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

4,400.002.000

0.00

2.000

EACH

2,200.00000

0760 Inlet Type C (5 Foot) 5.250

0.000

604-00305  
 

9,975.005.250

0.00

19.000

EACH

1,900.00000
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0765 Inlet Type C (10 Foot) 3.000

0.000

604-00310  
 

7,800.003.000

0.00

7.000

EACH

2,600.00000

0770 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

2,500.001.000

0.00

3.000

EACH

2,500.00000

0775 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,300.001.000

0.00

2.000

EACH

3,300.00000

0780 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0785 Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0790 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

3.000

EACH

3,400.00000

0795 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

3,900.00000

0800 Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

5,000.002.000

0.00

6.000

EACH

2,500.00000

0805 Vane Grate Inlet (Double) (5 Foot) 10.500

0.000

604-26005  
 

40,950.0010.500

0.00

15.000

EACH

3,900.00000

0810 Vane Grate Inlet (Double) (10 Foot) 26.500

0.000

604-26010  
 

124,550.0026.500

0.00

29.000

EACH

4,700.00000

0815 Manhole Slab Base (5 Foot) 6.000

0.000

604-30005  
 

10,200.006.000

0.00

7.000

EACH

1,700.00000
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0820 Manhole Slab Base (10 Foot) 15.000

0.000

604-30010  
 

33,000.0015.000

0.00

20.000

EACH

2,200.00000

0825 Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

17,000.005.000

0.00

8.000

EACH

3,400.00000

0830 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0835 Manhole Box Base (10 Foot) 3.000

0.000

604-31010  
 

14,700.003.000

0.00

6.000

EACH

4,900.00000

0840 Manhole Special (20 Foot) 4.000

0.000

604-39020  
 

174,800.004.000

0.00

4.000

EACH

43,700.00000

0845 4 Inch Perforated Pipe Underdrain (Special) 102.000

0.000

605-00041  
 

1,938.00102.000

0.00

577.000

LF  

19.00000

0850 *Guardrail Type 3 (6-3 Post Spacing) 1,855.000

0.000

606-00301  
 

25,970.001,855.000

0.00

6,268.000

LF  

14.00000

0850 MATERIAL ALLOWANCE Guardrail Ty. 3 4,132.500

0.000

20,083.954,132.500

0.00LF  

4.86000

0855 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

1,216.000

LF  

41.00000

0860 *Guardrail Type 7 (Style CC) 2,677.000

0.000

606-00720  
 

112,434.002,677.000

0.00

4,099.000

LF  

42.00000

0860 MATERIAL ALLOWANCE Reinforcing Steel 2,613.000

0.000

6,062.162,613.000

0.00LF  

2.32000
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0865 *Guardrail Type 7 (Style CD) 1,870.000

0.000

606-00730  
 

100,980.001,870.000

0.00

1,870.000

LF  

54.00000

0870 *Guardrail Type 7 (Style CD)(Concrete Glare Scr een) 0.000

0.000

606-00735  
 

0.000.000

0.00

436.000

LF  

170.00000

0875 *Guardrail Type 7 (Style CE) 1,346.000

0.000

606-00740  
 

71,338.001,346.000

0.00

1,356.000

LF  

53.00000

0880 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 0.000

0.000

606-00745  
 

0.000.000

0.00

9,748.000

LF  

62.00000

0880 MATERIAL ALLOWANCE Reinforcing Steel 5,845.000

0.000

13,560.405,845.000

0.00LF  

2.32000

0885 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,020.002.000

0.00

11.000

EACH

510.00000

0885 MATERIAL ALLOWANCE End Anchor Ty.3D 9.000

0.000

3,775.509.000

0.00EACH

419.50000

0890 *Transition Type 3G 3.000

0.000

606-01370  
 

3,300.003.000

0.00

7.000

EACH

1,100.00000

0890 MATERIAL ALLOWANCE Transition Ty. 3G 4.000

0.000

1,624.004.000

0.00EACH

406.00000

0895 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

620.00000

0895 MATERIAL ALLOWANCE Transition Ty.3H 3.000

0.000

918.003.000

0.00EACH

306.00000
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0900 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

430.00000

0905 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,700.003.000

0.00

10.000

EACH

1,900.00000

0905 MATERIAL ALLOWANCE End Anchor (Non-Flared) 7.000

0.000

9,485.007.000

0.00EACH

1,355.00000

0910 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0910 MATERIAL ALLOWANCE End Anchor (Flared) 4.000

0.000

4,176.004.000

0.00EACH

1,044.00000

0915 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

10.000

EACH

130.00000

0915 MATERIAL ALLOWANCE End Posts 10.000

0.000

704.1010.000

0.00EACH

70.41000

0920 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

24.000

EACH

180.00000

0920 MATERIAL ALLOWANCE Corner/Line Brace Post 24.000

0.000

2,627.7624.000

0.00EACH

109.49000

0925 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

7,300.000

LF  

11.00000

0925 MATERIAL ALLOWANCE Fence Materials 7,300.000

0.000

31,591.487,300.000

0.00LF  

4.32760
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0930 *20 Foot Gate Double (Chain Link) 0.000

0.000

607-60270  
 

0.000.000

0.00

1.000

EACH

760.00000

0935 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

102.000

SY  

25.00000

0940 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

20.000

SY  

150.00000

0945 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

233.000

LF  

12.00000

0950 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

295.000

LF  

14.00000

0955 *Curb and Gutter Type 2 (Section II-B) (Special ) 0.000

0.000

609-21023  
 

0.000.000

0.00

347.000

LF  

16.00000

0960 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

144.000

LF  

46.00000

0965 *Gutter Type 2 (Special) 850.000

0.000

609-24000  
 

9,350.00850.000

0.00

850.000

LF  

11.00000

0970 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

125.000

LF  

13.00000

0975 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

3,658.000

SF  

4.50000

0980 Median Cover Material (Stone) 0.000

0.000

610-00050  
 

0.000.000

0.00

463.000

TON 

22.00000



CONTID: C17083         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0985 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

97.000

EACH

13.00000

0990 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

81.000

EACH

34.00000

0995 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

30.000

EACH

35.00000

1000 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

13.000

EACH

36.00000

1005 *Location Marker (Fiber Optic)(Dome) 1.000

0.000

612-00260  
 

160.001.000

0.00

50.000

EACH

160.00000

1010 *1 Inch Electrical Conduit 517.000

0.000

613-00100  
 

4,653.00517.000

0.00

6,305.000

LF  

9.00000

1015 *2 Inch Electrical Conduit 9,344.000

325.000

613-00200  
 

91,855.509,669.000

3,087.50

10,580.000

LF  

9.50000

1020 *2 Inch Electrical Conduit (Bored) 0.000

300.000

613-00206  
 

3,600.00300.000

3,600.00

500.000

LF  

12.00000

1025 *3 Inch Electrical Conduit 17,216.000

10.000

613-00300  
 

189,486.0017,226.000

110.00

17,226.000

LF  

11.00000

1030 *2 Inch Electrical Conduit (Plastic) 7,108.000

0.000

613-01200  
 

67,526.007,108.000

0.00

7,108.000

LF  

9.50000

1035 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

4,400.004.000

0.00

7.000

EACH

1,100.00000
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NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1040 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

359,000.00000

1045 *Light Standard Steel (40 Foot) 5.000

0.000

613-32400  
 

10,000.005.000

0.00

14.000

EACH

2,000.00000

1045 MATERIAL ALLOWANCE Light Standard, Steel (40') 9.000

0.000

15,300.009.000

0.00EACH

1,700.00000

1050 *Light Standard Steel (65 Foot) 0.000

0.000

613-32650  
 

0.000.000

0.00

33.000

EACH

6,300.00000

1050 MATERIAL ALLOWANCE Light Standard, Steel (65') 33.000

0.000

162,294.0033.000

0.00EACH

4,918.00000

1055 *Light Standard Foundation 5.000

0.000

613-40010  
 

5,500.005.000

0.00

14.000

EACH

1,100.00000

1060 *Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

2.000

EACH

690.00000

1065 *Lighting Control Center 3.000

0.000

613-50100  
 

23,100.003.000

0.00

4.000

EACH

7,700.00000

1070 *Temporary Lighting 0.300

0.000

613-50210  
 

30,870.000.300

0.00

1.000

L S 

102,900.00000

1075 *Luminaire High Pressure Sodium (400 Watt) 5.000

0.000

613-70400  
 

4,350.005.000

0.00

113.000

EACH

870.00000

1080 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 0.000

0.000

613-72150  
 

0.000.000

0.00

6.000

EACH

3,500.00000
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NO.

ITEM
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QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1085 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

44.000

SF  

18.00000

1090 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

403.000

SF  

23.00000

1095 *Sign Panel (Class III) 676.500

0.000

614-00013  
 

18,265.50676.500

0.00

3,327.000

SF  

27.00000

1100 *Steel Sign Post (W 6x15) 31.000

0.000

614-00615  
 

1,271.0031.000

0.00

31.000

LF  

41.00000

1105 *Steel Sign Post (W 8x18) 30.000

0.000

614-00818  
 

1,470.0030.000

0.00

91.000

LF  

49.00000

1110 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 2.000

0.000

614-01588  
 

940.002.000

0.00

38.000

EACH

470.00000

1115 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

1,660.002.000

0.00

2.000

EACH

830.00000

1120 *Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

1,740.002.000

0.00

6.000

EACH

870.00000

1125 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

2.000

EACH

21,200.00000

1130 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000

0.000

614-32000  
 

28,400.001.000

0.00

1.000

EACH

28,400.00000

1135 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 2.000

0.000

614-32400  
 

59,200.002.000

0.00

8.000

EACH

29,600.00000
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CAT NO0201 CDOT Roadway 

1137 Added Item (Each)/ Monotube Overhead Sign Cant.  (24" 
Diameter)(Spec)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

31,327.50000

1140 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

3.000

EACH

63,600.00000

1145 *Traffic Signal Face (8-8) 4.000

0.000

614-70216  
 

2,280.004.000

0.00

6.000

EACH

570.00000

1145 MATERIAL ALLOWANCE Traff. Signal Face (8-8) 2.000

0.000

530.002.000

0.00EACH

265.00000

1150 *Traffic Signal Face (12-8-8) 4.000

0.000

614-70328  
 

3,080.004.000

0.00

6.000

EACH

770.00000

1150 MATERIAL ALLOWANCE Traff. Signal Face (12-8-8) 2.000

0.000

800.002.000

0.00EACH

400.00000

1155 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

1.000

EACH

3,400.00000

1160 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

3,600.00000

1165 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 2.000

0.000

614-72884  
 

20,800.002.000

0.00

7.000

EACH

10,400.00000

1165 MATERIAL ALLOWANCE Traff. Vehicle Detector (Mic ro Wave) 5.000

0.000

40,857.105.000

0.00EACH

8,171.42000

1170 *Wireless Magnetometer Vehicle Detection system  2.000

0.000

614-72900  
 

17,800.002.000

0.00

5.000

EACH

8,900.00000
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CAT NO0201 CDOT Roadway 

1175 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,500.00000

1175 MATERIAL ALLOWANCE Flashing Beacon 2.000

0.000

1,760.002.000

0.00EACH

880.00000

1180 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

4.000

EACH

3,700.00000

1185 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

8,400.004.000

0.00

8.000

EACH

2,100.00000

1185 MATERIAL ALLOWANCE Traff. Signal Ped. Pole (Ste el) 2.000

0.000

1,160.002.000

0.00EACH

580.00000

1190 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

6,100.000

LF  

5.50000

1195 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

6.000

EACH

2,900.00000

1200 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

3,900.00000

1205 *Closed Circuit Television Pole 3.000

0.000

614-87325  
 

10,800.003.000

0.00

5.000

EACH

3,600.00000

1210 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

47.000

LF  

1,900.00000

1215 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

0.000.000

0.00

1.000

EACH

6,800.00000
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1220 6 Inch Tangential Blow Off 0.000

0.000

619-73048  
 

0.000.000

0.00

1.000

EACH

6,100.00000

1225 24 Inch Butterfly Valve 0.000

0.000

619-76192  
 

0.000.000

0.00

1.000

EACH

13,400.00000

1230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

219.000

GAL 

59.00000

1235 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

313.000

SF  

11.00000

1240 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

21,138.000

SF  

11.00000

1245 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

9.000

EACH

210.00000

1250 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

1.000

EACH

210.00000

1255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,017,216.370

F A 

1.00000

1260 F/A Concrete Pavement Incentive 95,818.480

0.000

700-70013  
 

95,818.4895,818.480

0.00

458,000.000

F A 

1.00000

1265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

263,106.100

F A 

1.00000

1270 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

35,040.000

F A 

1.00000
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1275 F/A Repair Repair Existing ROW Fence 495.000

0.000

700-70130  
 

495.00495.000

0.00

20,000.000

F A 

1.00000

1280 F/A Communication Lines 13,756.310

0.000

700-70230  
 

13,756.3113,756.310

0.00

30,600.000

F A 

1.00000

5005 Added Item (Lump Sum)/ FR-4 : Storm Line "P" 
Modifications

1.000

0.000

900-00014  
 

5,875.151.000

0.00

1.000

L S 

5,875.15000

5010 Added Item (Ton)/ Remove Buried Rubble 0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

55.82000

5015 Added Item (Foot)/ Removal of Guardrail Ty.7 (S ty 
CE)(Spec)

0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

64.21000

5020 Gdrail Ty 7 (Sty CE) (Spec) CO 17 / FR-16 240.000

0.000

606-00741  
 

48,686.40240.000

0.00

240.000

LF  

202.86000

CAT 11,091,587.71378,144.2421,625,655.88CURRENT AMT0201 $ $ $

CAT NO0202 RTD LRT Envelope 

1290 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

400.00000

1295 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

300.00000

1300 Removal of Pipe 212.000

0.000

202-00035  
 

2,120.00212.000

0.00

764.000

LF  

10.00000

1305 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,200.00000
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1310 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

12.000

TON 

12.00000

1311 ABC (CL 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

21.55000

1315 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

5,047.000

TON 

16.00000

1320 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

24.000

CY  

84.00000

1325 *Concrete Slope and Ditch Paving (Reinforced) 727.400

0.000

507-00100  
 

225,494.00727.400

0.00

1,307.000

CY  

310.00000

1330 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

14.000

CY  

240.00000

1335 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

476.000

LB  

0.84000

1340 18 Inch Reinforced Concrete Pipe (Complete In P lace) 101.000

0.000

603-01185  
 

4,343.00101.000

0.00

230.000

LF  

43.00000

1345 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01245  
 

0.000.000

0.00

48.000

LF  

50.00000

1350 30 Inch Reinforced Concrete Pipe (Complete In P lace) 101.000

0.000

603-01305  
 

6,161.00101.000

0.00

541.000

LF  

61.00000

1355 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

1,900.00000
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1360 Inlet Type C (15 Foot) 0.750

0.000

604-00315  
 

3,150.000.750

0.00

2.000

EACH

4,200.00000

1365 Inlet Type C (Special) 5.250

0.000

604-00350  
 

22,575.005.250

0.00

12.000

EACH

4,300.00000

1370 Inlet Special (15 Foot) 0.750

0.000

604-19015  
 

3,450.000.750

0.00

1.000

EACH

4,600.00000

1375 Inlet Special (25 Foot) 0.750

0.000

604-19025  
 

5,400.000.750

0.00

1.000

EACH

7,200.00000

1380 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

1385 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

1390 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

3,400.00000

1395 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

4,600.001.000

0.00

1.000

EACH

4,600.00000

1400 10 Inch Perforated Pipe Underdrain 4,086.000

0.000

605-00100  
 

61,290.004,086.000

0.00

8,073.000

LF  

15.00000

1405 *Guardrail Type 7 (Style CC) 72.000

0.000

606-00720  
 

3,024.0072.000

0.00

3,519.000

LF  

42.00000

1405 MATERIAL ALLOWANCE Reinforcing Steel 3,447.000

0.000

7,997.043,447.000

0.00LF  

2.32000
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1410 *Guardrail Type 7 (Style CC) (Special) 0.000

0.000

606-00721  
 

0.000.000

0.00

488.000

LF  

41.00000

1410 MATERIAL ALLOWANCE Reinforcing Steel 488.000

0.000

1,132.16488.000

0.00LF  

2.32000

1415 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

741.000

LF  

54.00000

1420 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

3.000

EACH

130.00000

1420 MATERIAL ALLOWANCE End Posts 3.000

0.000

211.233.000

0.00EACH

70.41000

1425 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

6.000

LF  

11.00000

1425 MATERIAL ALLOWANCE Fence Materials 6.001

0.000

25.976.001

0.00LF  

4.32760

1430 *Pedestrian Gate (Special) 0.000

0.000

607-60001  
 

0.000.000

0.00

2.000

EACH

3,300.00000

1435 *Security Gate 0.000

0.000

607-60600  
 

0.000.000

0.00

4.000

EACH

1,600.00000

1440 *Concrete Sidewalk (6 Inch) 200.000

0.000

608-00006  
 

5,000.00200.000

0.00

213.000

SY  

25.00000

1445 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

550.000

LF  

16.00000
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0202 RTD LRT Envelope 

1450 Pedestrian Stair Structure 0.200

0.250

621-00650  
 

32,985.000.450

18,325.00

1.000

L S 

73,300.00000

1455 Fire Protection Systems 0.000

0.500

652-00000  
 

15,300.000.500

15,300.00

1.000

L S 

30,600.00000

1460 *Electrical Systems 0.014

0.000

670-00000  
 

4,629.800.014

0.00

1.000

L S 

330,700.00000

1465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,434,135.700

F A 

1.00000

1470 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,040.000

F A 

1.00000

1475 F/A Communication Lines 80,259.350

0.000

700-70230  
 

80,259.3580,259.350

0.00

80,259.350

F A 

1.00000

4000 Muck Excav - RTD LRT Envelope 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

12.00000

CAT 493,047.5533,625.003,946,503.89CURRENT AMT0202 $ $ $

CAT NO0300 CDOT Ground Nailed Wall at Jewell and Ram p L

1480 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

263.000

SY  

3.40000

1485 *Ground Nailed Wall 17,110.000

0.000

504-06100  
 

410,640.0017,110.000

0.00

17,110.000

SF  

24.00000

1490 Riprap (6 Inch) 80.000

0.000

506-00206  
 

3,680.0080.000

0.00

83.000

CY  

46.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0300 CDOT Ground Nailed Wall at Jewell and Ram p L

1495 *Concrete Class D (Wall) 654.000

0.000

601-03050  
 

156,960.00654.000

0.00

654.000

CY  

240.00000

1500 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,451.000

SY  

7.00000

1505 *Reinforcing Steel (Epoxy Coated) 62,410.000

0.000

602-00020  
 

52,424.4062,410.000

0.00

62,410.000

LB  

0.84000

1510 Inlet Special 4.000

0.000

604-19000  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

1515 *Fence Chain Link (48 Inch) 1,390.000

0.000

607-53148  
 

27,800.001,390.000

0.00

1,390.000

LF  

20.00000

1515 MATERIAL ALLOWANCE Fence Materials 0.000

0.000

0.000.000

0.00LF  

6.08930

1520 *Gutter Type 2 (Special) 1,916.000

0.000

609-24000  
 

21,076.001,916.000

0.00

1,916.000

LF  

11.00000

5000 Added Item (Dollar)/ Ground Nailed Wall Redesig n -11,880.690

0.000

900-00006  
 

-11,880.69-11,880.690

0.00

0.000

DOL 

1.00000

CAT 667,099.710.00697,169.60CURRENT AMT0300 $ $ $

CAT NO0301 CDOT Sound Barrier Wall / Alameda Str Fin ish 

1525 *Structural Concrete Stain 7,749.000

0.000

601-40400  
 

54,243.007,749.000

0.00

7,749.000

SY  

7.00000

1530 *Paint Existing Structure 0.000

0.000

601-40900  
 

0.000.000

0.00

1.000

L S 

6,500.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0301 CDOT Sound Barrier Wall / Alameda Str Fin ish 

1535 *Fence Concrete (Sound Barrier) 18,573.000

0.000

607-15000  
 

705,774.0018,573.000

0.00

18,600.000

SF  

38.00000

1535 MATERIAL ALLOWANCE SOUNDWALL PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

12.05000

CAT 760,017.000.00767,543.00CURRENT AMT0301 $ $ $

CAT NO0302 RTD Yale Bridge Structure 

1540 Removal of Sidewalk 662.000

0.000

202-00200  
 

3,972.00662.000

0.00

662.000

SY  

6.00000

1545 Removal of Curb and Gutter 1,209.000

0.000

202-00203  
 

4,956.901,209.000

0.00

1,209.000

LF  

4.10000

1550 *Removal of Asphalt Mat 4,008.000

0.000

202-00220  
 

17,635.204,008.000

0.00

4,008.000

SY  

4.40000

1555 *Removal of Bridge 1.000

0.000

202-00400  
 

131,300.001.000

0.00

1.000

EACH

131,300.00000

1560 *Removal of Bridge (Special) 1.000

0.000

202-00401  
 

46,900.001.000

0.00

1.000

EACH

46,900.00000

1565 *Removal of Sign Panel 5.000

0.000

202-00821  
 

260.005.000

0.00

5.000

EACH

52.00000

1570 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

1,560.002.000

0.00

2.000

EACH

780.00000

1575 *Removal of Guardrail Type 3 269.000

0.000

202-01130  
 

618.70269.000

0.00

269.000

LF  

2.30000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1580 Structure Excavation 4,456.000

0.000

206-00000  
 

49,016.004,456.000

0.00

4,456.000

CY  

11.00000

1585 Structure Backfill (Class 1) 1,157.000

0.000

206-00100  
 

19,669.001,157.000

0.00

1,157.000

CY  

17.00000

1590 Structure Backfill (Class 2) 1,287.000

0.000

206-00200  
 

7,722.001,287.000

0.00

1,287.000

CY  

6.00000

1595 Shoring (Area 1) 1.000

0.000

206-01781  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

1600 Shoring (Area 2) 1.000

0.000

206-01782  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

1605 *Reset Sign Panel 5.000

0.000

210-00815  
 

260.005.000

0.00

5.000

EACH

52.00000

1610 Adjust Manhole 1.000

0.000

210-04010  
 

560.001.000

0.00

1.000

EACH

560.00000

1615 Adjust Valve Box 4.000

0.000

210-04050  
 

1,600.004.000

0.00

4.000

EACH

400.00000

1620 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,768.000

TON 

12.00000

1621 ABC (CL 6) 977.000

0.000

304-06007  
 

21,054.35977.000

0.00

977.000

CY  

21.55000

1625 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

100.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1630 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,398.700

0.000

403-33841  
 

79,725.901,398.700

0.00

1,398.700

TON 

57.00000

1631 Added Item (Dollar)/ Price Reduction - HMA 
(Gr.S)(100)(PG 64-22)

-1,817.750

0.000

900-00006  
 

-1,817.75-1,817.750

0.00

0.000

DOL 

1.00000

1635 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 593.840

0.000

403-34871  
 

45,725.68593.840

0.00

593.840

TON 

77.00000

1640 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.30000

1645 *Concrete Pavement (6 Inch) (Fast Track) 224.000

0.000

412-00605  
 

15,008.00224.000

0.00

224.000

SY  

67.00000

1650 *Concrete Pavement (8 Inch) 7.000

0.000

412-00800  
 

483.007.000

0.00

7.000

SY  

69.00000

1655 *Drilled Caisson (16 Inch) 64.000

0.000

503-00016  
 

4,992.0064.000

0.00

64.000

LF  

78.00000

1660 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

230.00000

1665 *Drilled Caisson (42 Inch) 969.000

0.000

503-00042  
 

203,490.00969.000

0.00

969.000

LF  

210.00000

1670 *Drilled Caisson (54 Inch) 80.000

0.000

503-00054  
 

22,400.0080.000

0.00

80.000

LF  

280.00000

1675 *Concrete Slope and Ditch Paving (Reinforced) 28.700

0.000

507-00100  
 

8,897.0028.700

0.00

28.700

CY  

310.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1680 Bearing Device (Type I) 14.000

0.000

512-00101  
 

12,740.0014.000

0.00

14.000

EACH

910.00000

1685 Bridge Drain (Special) 4.000

0.000

513-00690  
 

20,400.004.000

0.00

4.000

EACH

5,100.00000

1690 Pipe Railing 89.000

0.000

514-00000  
 

8,900.0089.000

0.00

89.000

LF  

100.00000

1695 *Concrete Sealer 2,313.000

0.000

515-00400  
 

12,721.502,313.000

0.00

2,313.000

SY  

5.50000

1700 Bridge Expansion Device (0-4 Inch) 186.000

0.000

518-01004  
 

35,340.00186.000

0.00

186.000

LF  

190.00000

1705 *Concrete Class D (Bridge) 1,590.000

0.000

601-03040  
 

715,500.001,590.000

0.00

1,590.000

CY  

450.00000

1706 Added Item (Dollar)/ PRICE REDUCTION - CONCRETE  CLASS D
(BRIDGE)

-900.000

0.000

900-00006  
 

-900.00-900.000

0.00

0.000

DOL 

1.00000

1710 *Bridge Deck Finish (Sawed Grooves) 2,212.000

0.000

601-40250  
 

8,626.802,212.000

0.00

2,212.000

SY  

3.90000

1715 *Structural Concrete Stain 2,441.000

128.000

601-40400  
 

17,983.002,569.000

896.00

2,569.000

SY  

7.00000

1720 *Reinforcing Steel 28,262.000

0.000

602-00000  
 

19,783.4028,262.000

0.00

28,262.000

LB  

0.70000

1725 *Reinforcing Steel (Epoxy Coated) 277,139.000

0.000

602-00020  
 

232,796.76277,139.000

0.00

277,139.000

LB  

0.84000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1730 *Guardrail Type 3 (6-3 Post Spacing) 13.000

0.000

606-00301  
 

182.0013.000

0.00

13.000

LF  

14.00000

1735 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

41.00000

1740 *Transition Type 3G 1.000

0.000

606-01370  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

1745 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

1750 *Bridge Rail Type 7 653.000

0.000

606-10700  
 

54,852.00653.000

0.00

653.000

LF  

84.00000

1755 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

45.000

LF  

11.00000

1755 MATERIAL ALLOWANCE Fence Materials 45.000

0.000

194.7445.000

0.00LF  

4.32760

1760 *Fence Chain Link (Special) (72 Inch) 612.000

0.000

607-53173  
 

21,420.00612.000

0.00

612.000

LF  

35.00000

1765 *Concrete Sidewalk (Special) 185.000

0.000

608-00005  
 

15,540.00185.000

0.00

185.000

SY  

84.00000

1770 *Concrete Sidewalk (6 Inch) 239.000

0.000

608-00006  
 

5,975.00239.000

0.00

239.000

SY  

25.00000

1775 *Curb and Gutter Type 2 (Section II-B) 1,080.000

0.000

609-21020  
 

15,120.001,080.000

0.00

1,080.000

LF  

14.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1780 *3/4 Inch Electrical Conduit 474.000

0.000

613-00075  
 

3,792.00474.000

0.00

474.000

LF  

8.00000

1785 *2 Inch Electrical Conduit 680.000

0.000

613-00200  
 

6,460.00680.000

0.00

1,222.000

LF  

9.50000

1790 *4 Inch Electrical Conduit (Install Only) 2,164.000

0.000

613-00402  
 

18,394.002,164.000

0.00

2,164.000

LF  

8.50000

1795 *6 Inch Electrical Conduit (Install Only) 715.000

0.000

613-00602  
 

7,150.00715.000

0.00

715.000

LF  

10.00000

1800 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

12.000

LF  

5.00000

1805 Impact Attenuator 1.000

0.000

614-85001  
 

11,900.001.000

0.00

1.000

EACH

11,900.00000

1810 *Weather Monitoring System (Install Only) 0.000

0.000

614-86749  
 

0.000.000

0.00

1.000

L S 

9,200.00000

1815 Precast Concrete U Girder (U60)(Pre-Tensioned) 1,890.000

0.000

618-10060  
 

737,100.001,890.000

0.00

1,890.000

LF  

390.00000

1815 MATERIAL ALLOWANCE Precast Concrete 
U-Girder(U60)(Pre-Tensioned)

0.000

0.000

0.000.000

0.00LF  

287.00000

1820 *Epoxy Pavement Marking 27.000

0.000

627-00005  
 

1,593.0027.000

0.00

27.000

GAL 

59.00000

1825 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

224.000

0.000

627-30327  
 

3,360.00224.000

0.00

224.000

SF  

15.00000
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PCN: 17083-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1830 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30332  
 

0.000.000

0.00

0.000

SF  

10.00000

1835 *Shotcrete 65.000

0.000

641-10000  
 

5,915.0065.000

0.00

65.000

SY  

91.00000

1840 F/A Asphalt Pavement Incentive -7,492.570

0.000

700-70012  
 

-7,492.57-7,492.570

0.00

0.000

F A 

1.00000

1845 F/A Incentive Early Completion 150,000.000

0.000

700-70014  
 

150,000.00150,000.000

0.00

150,000.000

F A 

1.00000

1850 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,193.900

F A 

1.00000

1855 F/A Asphalt Cement Cost Adjustment -1,815.380

0.000

700-70019  
 

-1,815.38-1,815.380

0.00

0.000

F A 

1.00000

4005 Muck Excav - RTD Yale Ave. 99.000

0.000

203-00100  
 

1,188.0099.000

0.00

99.000

CY  

12.00000

CAT 2,861,707.23896.002,916,772.09CURRENT AMT0302 $ $ $

CAT NO0303 RTD Median Structure 

1860 Structure Excavation 0.000

54.000

206-00000  
 

594.0054.000

594.00

68.000

CY  

11.00000

1865 Structure Backfill (Class 2) 0.000

64.000

206-00200  
 

384.0064.000

384.00

82.000

CY  

6.00000

1870 *Drilled Caisson (24 Inch) 381.000

0.000

503-00024  
 

29,337.00381.000

0.00

383.000

LF  

77.00000
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PROJECT: IM 2254-076                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0303 RTD Median Structure 

1875 *Drilled Caisson (96 Inch) 0.000

0.000

503-00096  
 

0.000.000

0.00

455.000

LF  

740.00000

1876 Added Item (Foot)/ Drilled Caisson (96 Inch)(Sp ec) 368.100

0.000

900-00012  
 

347,022.59368.100

0.00

368.100

LF  

942.74000

1880 Bearing Device (Type I) 24.000

30.000

512-00101  
 

49,140.0054.000

27,300.00

78.000

EACH

910.00000

1880 MATERIAL ALLOWANCE Bearing Device Type 1 54.000

-30.000

16,864.8024.000

-21,081.00EACH

702.70000

1885 Bridge Drain (Special) 0.000

0.250

513-00690  
 

1,275.000.250

1,275.00

4.000

EACH

5,100.00000

1890 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

64.000

LF  

190.00000

1895 *Concrete Class D (Bridge) 405.000

484.000

601-03040  
 

400,050.00889.000

217,800.00

2,228.000

CY  

450.00000

1900 *Concrete Class S50 0.000

523.000

601-05050  
 

240,580.00523.000

240,580.00

523.000

CY  

460.00000

1905 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

12,322.000

SY  

7.00000

1910 *Reinforcing Steel (Epoxy Coated) 202,781.000

141,539.000

602-00020  
 

289,228.80344,320.000

118,892.76

678,726.000

LB  

0.84000

1915 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

2,268.000

LF  

24.00000
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PCN: 17083-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 RTD Median Structure 

1915 MATERIAL ALLOWANCE Fence Materials 2,268.000

0.000

19,782.632,268.000

0.00LF  

8.72250

1915 MATERIAL ALLOWANCE Fence Materials 2,268.001

0.000

7,708.712,268.001

0.00LF  

3.39890

1920 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

380.000

LF  

8.00000

1925 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

3,401.000

LF  

13.00000

1930 *Prestressing Steel Strand 0.000

1,895.000

618-00002  
 

87,170.001,895.000

87,170.00

3,408.000

MKFT

46.00000

1935 Prestressed Concrete I (BT72) 1,419.000

2,002.000

618-00172  
 

581,570.003,421.000

340,340.00

4,850.000

LF  

170.00000

1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 2,483.210

-2,002.000

56,782.78481.210

-236,236.00LF  

118.00000

1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 947.790

0.000

111,839.22947.790

0.00LF  

118.00000

CAT 2,239,329.53777,018.763,800,510.43CURRENT AMT0303 $ $ $

CAT NO0304 RTD Retaining and Sound Walls 

1940 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

8,700.00000

1945 Structure Excavation 5,587.000

640.000

206-00000  
 

68,497.006,227.000

7,040.00

6,987.000

CY  

11.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:28

CUMULATIVE
AMOUNT

CAT NO0304 RTD Retaining and Sound Walls 

1950 Structure Backfill (Class 1) 5,969.000

548.000

206-00100  
 

110,789.006,517.000

9,316.00

15,124.000

CY  

17.00000

1955 Mechanical Reinforcement of Soil 4,405.000

0.000

206-00360  
 

21,144.004,405.000

0.00

11,244.000

CY  

4.80000

1960 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,881.000

SY  

6.50000

1960 MATERIAL ALLOWANCE Geomembrane 2,881.000

0.000

8,037.992,881.000

0.00SY  

2.79000

1965 *Drilled Caisson (24 Inch) 8,942.000

0.000

503-00024  
 

688,534.008,942.000

0.00

8,942.000

LF  

77.00000

1970 *Drilled Caisson (30 Inch) 3,466.000

0.000

503-00030  
 

415,920.003,466.000

0.00

3,847.000

LF  

120.00000

1975 *Drilled Caisson (36 Inch) 4,751.000

0.000

503-00036  
 

855,180.004,751.000

0.00

5,788.000

LF  

180.00000

1980 *Precast Panel Facing 24,090.000

4,998.000

504-04420  
 

785,376.0029,088.000

134,946.00

30,112.000

SF  

27.00000

1980 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

10.14000

1980 MATERIAL ALLOWANCE Precast Panel Facing 4,522.000

-4,522.000

0.000.000

-45,853.08SF  

10.14000

1980 MATERIAL ALLOWANCE Connection Hardware 4,997.999

-4,997.999

0.000.000

-13,734.50SF  

2.74800
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CUMULATIVE
AMOUNT

CAT NO0304 RTD Retaining and Sound Walls 

1985 *Facing (Special) 9,131.000

0.000

504-04440  
 

173,489.009,131.000

0.00

22,158.000

SF  

19.00000

1985 MATERIAL ALLOWANCE MSE WALL PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

3.20230

1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 8,869.000

0.000

48,779.508,869.000

0.00SF  

5.50000

1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 1,100.000

0.000

6,050.001,100.000

0.00SF  

5.50000

1985 MATERIAL ALLOWANCE Panel Tie-Back Straps 13,027.000

0.000

57,058.2613,027.000

0.00SF  

4.38000

1990 Structural Steel (Galvanized) 14,508.000

0.000

509-00001  
 

34,819.2014,508.000

0.00

30,550.000

LB  

2.40000

1995 *Concrete Class D (Wall) 569.300

220.900

601-03050  
 

189,648.00790.200

53,016.00

868.000

CY  

240.00000

2000 *Structural Concrete Stain 4,139.000

1,411.000

601-40400  
 

38,850.005,550.000

9,877.00

8,269.000

SY  

7.00000

2005 *Reinforcing Steel (Epoxy Coated) 63,394.000

0.000

602-00020  
 

53,250.9663,394.000

0.00

81,218.000

LB  

0.84000

2010 Place 36 Inch Corrugated Steel Pipe 46.000

0.000

603-36036  
 

3,404.0046.000

0.00

46.000

LF  

74.00000

2015 Geocomposite Drain with Pipe 1,148.000

0.000

605-83002  
 

7,462.001,148.000

0.00

3,180.000

SY  

6.50000
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CUMULATIVE
AMOUNT

CAT NO0304 RTD Retaining and Sound Walls 

2020 *Fence Masonry (Sound Barrier) 0.000

0.000

607-13000  
 

0.000.000

0.00

1,242.000

SF  

28.00000

2025 *Fence Chain Link (Special) (36 Inch) 0.000

250.000

607-53137  
 

6,000.00250.000

6,000.00

1,176.000

LF  

24.00000

2025 MATERIAL ALLOWANCE Fence Materials 1,176.000

-250.001

8,077.03925.999

-2,180.63LF  

8.72250

2025 MATERIAL ALLOWANCE Fence Materials 1,176.001

-250.001

3,147.38926.000

-849.73LF  

3.39890

2030 *Fence Chain Link (Special) (60 Inch) 2,714.000

49.000

607-53161  
 

80,127.002,763.000

1,421.00

2,868.000

LF  

29.00000

2030 MATERIAL ALLOWANCE Fence Materials 1.000

-1.000

0.000.000

-12.64LF  

12.63960

2035 *Shotcrete 1,130.000

0.000

641-10000  
 

102,830.001,130.000

0.00

1,186.000

SY  

91.00000

CAT 3,766,470.32158,985.424,527,320.82CURRENT AMT0304 $ $ $

CAT NO0305 RTD Ballast Walls 

2040 Structure Excavation 3,106.000

0.000

206-00000  
 

34,166.003,106.000

0.00

3,308.000

CY  

11.00000

2045 Structure Backfill (Class 1) 0.000

1,418.000

206-00100  
 

24,106.001,418.000

24,106.00

1,418.000

CY  

17.00000

2050 *Concrete Pavement (12-1/2 Inch)(Reinforced) 0.000

0.000

412-01265  
 

0.000.000

0.00

4,442.000

SY  

94.00000
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0305 RTD Ballast Walls 

2055 *Concrete Class D (Wall) 1,977.000

0.000

601-03050  
 

474,480.001,977.000

0.00

1,977.000

CY  

240.00000

2060 *Reinforcing Steel (Epoxy Coated) 182,210.000

0.000

602-00020  
 

153,056.40182,210.000

0.00

182,210.000

LB  

0.84000

2065 Geocomposite Drain with Pipe 225.000

0.000

605-83002  
 

1,462.50225.000

0.00

225.000

SY  

6.50000

2070 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

369.000

LF  

66.00000

2075 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

2,747.000

LF  

62.00000

2080 *Fence Chain Link (Special) (36 Inch) 0.000

264.000

607-53137  
 

6,336.00264.000

6,336.00

424.000

LF  

24.00000

2080 MATERIAL ALLOWANCE Fence Materials 424.000

-264.000

1,395.60160.000

-2,302.74LF  

8.72250

2080 MATERIAL ALLOWANCE Fence Materials 423.999

-264.000

543.82159.999

-897.31LF  

3.39890

2085 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

3,628.000

LF  

29.00000

2085 MATERIAL ALLOWANCE Fence Materials 3,628.000

0.000

45,856.473,628.000

0.00LF  

12.63960

CAT 741,402.7927,241.951,417,096.90CURRENT AMT0305 $ $ $
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AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2090 Field Office (Special) 1.000

0.000

620-00005  
 

186,400.001.000

0.00

1.000

EACH

186,400.00000

2095 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,400.001.000

0.00

1.000

EACH

41,400.00000

2100 Sanitary Facility 5.000

0.000

620-00020  
 

14,500.005.000

0.00

5.000

EACH

2,900.00000

CAT 242,300.000.00242,300.00CURRENT AMT0400 $ $ $

$29,321,749.691,486,947.67$51,023,277.36$CURRENT AMTPROJECT TOTAL


